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ESTIMATE RUN 05/01/2015

ESTIMATE SUMMARY 13:47:14

CONTID: C18367         ESTIMATE NO: 0003 PROG 2005

PCN: 18367-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/FILLMORE INTERCHANGE PERCENT TIME:

PROJECT NO: IM0252-414                    

I-25/FILLMORE INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 04/27/2015 DATE TIME STARTED 01/26/2015

7353 S. EAGLE STREET DATE LET 08/21/2014 DATE WORK BEGAN

 DATE AWARDED 10/31/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/20/2014 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 01/26/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,510,849.90 PARTICIPATING $ $ 723,533.36

AWARD PROJECT AMT: 11,548,549.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 172,033.49

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,909.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.45

WORK DAYS

WORK DAYS

13.21%

10,857,926.07

723,533.36

895,566.85

881,657.85

$

$

$

$

1,652,923.83

0.00

1,652,923.83

382,657.45

2,035,581.28

-33,993.71

0.00

2,001,587.57

0.00

AMOUNT DUE 2,001,587.57 881,657.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 881,657.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

51.0 TIME ALLOW: 310

ORIG TIME ALLOW: 310
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.400

0.200

201-00000  
 

60,000.000.600

20,000.00

1.000

L S 

100,000.00000

0010 Removal of Tree 60.000

0.000

202-00010  
 

40,800.0060.000

0.00

68.000

EACH

680.00000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

1,380.002.000

0.00

2.000

EACH

690.00000

0020 *Removal of Delineator 2.000

0.000

202-00090  
 

40.002.000

0.00

9.000

EACH

20.00000

0025 Removal of Concrete Median Cover Material 82.000

0.000

202-00190  
 

492.0082.000

0.00

204.000

SY  

6.00000

0030 Removal of Sidewalk 32.000

84.000

202-00200  
 

986.00116.000

714.00

665.000

SY  

8.50000

0035 Removal of Curb and Gutter 265.000

93.000

202-00203  
 

1,288.80358.000

334.80

1,353.000

LF  

3.60000

0040 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

30.000

SY  

35.00000

0045 *Removal of Asphalt Mat 617.000

141.000

202-00220  
 

6,443.00758.000

1,198.50

20,066.000

SY  

8.50000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,000.000

SY  

3.10000

0055 *Removal of Pavement Marking 922.000

0.000

202-00250  
 

922.00922.000

0.00

17,221.000

SF  

1.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Light Standard 9.000

2.000

202-00700  
 

2,310.0011.000

420.00

20.000

EACH

210.00000

0065 Removal of Light Standard Foundation 3.000

3.000

202-00705  
 

2,220.006.000

1,110.00

20.000

EACH

370.00000

0070 *Removal of Ground Sign 24.000

0.000

202-00810  
 

1,800.0024.000

0.00

58.000

EACH

75.00000

0075 *Removal of Traffic Signal Equipment 0.200

0.300

202-00828  
 

2,650.000.500

1,590.00

1.000

L S 

5,300.00000

0080 *Removal of Guardrail Type 3 2,788.000

0.000

202-01130  
 

9,758.002,788.000

0.00

3,564.000

LF  

3.50000

0085 Embankment Material (Complete In Place) 2,652.000

5,148.000

203-00060  
 

140,400.007,800.000

92,664.00

21,175.000

CY  

18.00000

0090 Muck Excavation 0.000

490.000

203-00100  
 

4,900.00490.000

4,900.00

500.000

CY  

10.00000

0095 Blading 0.000

6.000

203-01500  
 

720.006.000

720.00

100.000

HOUR

120.00000

0100 Dozing 0.000

14.000

203-01550  
 

1,680.0014.000

1,680.00

100.000

HOUR

120.00000

0105 *Potholing 44.500

16.500

203-01597  
 

20,740.0061.000

5,610.00

80.000

HOUR

340.00000

0110 Sweeping (With Pickup Broom) 13.000

4.000

203-01622  
 

3,230.0017.000

760.00

100.000

HOUR

190.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Structure Excavation 445.000

92.000

206-00000  
 

4,027.50537.000

690.00

590.000

CY  

7.50000

0120 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,465.000

CY  

15.00000

0125 *Erosion Log (12 Inch) 1,177.000

0.000

208-00002  
 

3,884.101,177.000

0.00

1,177.000

LF  

3.30000

0130 *Silt Fence 6,553.000

231.000

208-00020  
 

8,140.806,784.000

277.20

6,784.000

LF  

1.20000

0135 Concrete Washout Structure 0.000

1.000

208-00045  
 

840.001.000

840.00

6.000

EACH

840.00000

0140 *Storm Drain Inlet Protection 3.000

0.000

208-00050  
 

240.003.000

0.00

35.000

EACH

80.00000

0145 Vehicle Tracking Pad 10.000

0.000

208-00070  
 

15,000.0010.000

0.00

10.000

EACH

1,500.00000

0150 Removal and Disposal of Sediment (Labor) 30.000

4.000

208-00103  
 

1,020.0034.000

120.00

750.000

HOUR

30.00000

0155 Removal and Disposal of Sediment (Equipment) 7.000

2.000

208-00105  
 

738.009.000

164.00

750.000

HOUR

82.00000

0160 Erosion Control Supervisor 34.000

10.000

208-00205  
 

1,540.0044.000

350.00

160.000

HOUR

35.00000

0165 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

368.000

LF  

10.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

5.000

EACH

750.00000

0175 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

500.00000

0180 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

3.000

EACH

1,300.00000

0185 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.490

ACRE

530.00000

0190 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.490

ACRE

1,900.00000

0195 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

9.490

ACRE

2,500.00000

0200 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

17,586.000

SY  

2.00000

0205 *Turf Reinforcement Mat (Class 2) 509.000

0.000

216-00302  
 

2,545.00509.000

0.00

1,976.000

SY  

5.00000

0210 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

46.00000

0215 Aggregate Base Course (Class 6) 0.000

2,549.630

304-06000  
 

40,794.082,549.630

40,794.08

23,949.000

TON 

16.00000

0217 Added Item (Dollar)/ Price Reduction for Overloaded ABC
Haul Vehicles

0.000

-140.000

900-00006  
 

-140.00-140.000

-140.00

0.000

DOL 

1.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

43.360

403-00720  
 

18,211.2043.360

18,211.20

100.000

TON 

420.00000

0225 *Emergency Pothole Repair 7.000

5.480

403-00800  
 

14,976.0012.480

6,576.00

12.480

TON 

1,200.00000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

11,339.000

TON 

88.00000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

0.000.000

0.00

3,088.000

TON 

110.00000

0240 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

6,930.000

GAL 

5.50000

0245 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

6,710.000

GAL 

8.00000

0250 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

32.000

LF  

64.00000

0255 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

104.000

LF  

330.00000

0260 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

17.000

LF  

410.00000

0265 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

40.000

LF  

440.00000

0270 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

42.000

LF  

530.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 Riprap (12 Inch) 39.000

0.000

506-00212  
 

4,680.0039.000

0.00

66.000

CY  

120.00000

0280 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

61.000

CY  

320.00000

0285 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

33.000

CY  

770.00000

0290 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,406.000

LB  

0.70000

0295 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0295 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

800.001.000

800.00EACH

800.00000

0300 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0305 Inlet Type D (Special) (10 Foot) 0.000

2.000

604-00511  
 

11,400.002.000

11,400.00

2.000

EACH

5,700.00000

0310 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

3.000

EACH

3,700.00000

0310 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

1,755.001.000

1,755.00EACH

1,755.00000

0315 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

3.000

EACH

4,100.00000
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PCN: 18367-BID    ESTIMATE RUN

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0315 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

1,992.001.000

1,992.00EACH

1,992.00000

0315 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

1,992.001.000

1,992.00EACH

1,992.00000

0315 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

1,325.001.000

1,325.00EACH

1,325.00000

0320 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

10,600.002.000

0.00

4.000

EACH

5,300.00000

0320 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

3,668.001.000

3,668.00EACH

3,668.00000

0320 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

2,825.001.000

2,825.00EACH

2,825.00000

0325 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

5,300.001.000

0.00

2.000

EACH

5,300.00000

0330 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

3.000

EACH

2,800.00000

0330 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

875.001.000

875.00EACH

875.00000

0330 MATERIAL ALLOWANCE Inlet Hardware 0.000

1.000

1,992.001.000

1,992.00EACH

1,992.00000

0335 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

4.000

EACH

2,400.00000
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PCN: 18367-BID    ESTIMATE RUN

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

1.000

925.001.000

925.00EACH

925.00000

0335 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

1.000

925.001.000

925.00EACH

925.00000

0340 Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

4,300.001.000

4,300.00

1.000

EACH

4,300.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,613.000

LF  

16.00000

0350 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0355 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

670.00000

0360 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

1,800.00000

0365 Fence (Plastic) 1,378.000

0.000

607-11525  
 

5,512.001,378.000

0.00

1,378.000

LF  

4.00000

0370 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

1,162.000

SY  

46.00000

0375 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

226.000

SY  

130.00000

0380 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

2,288.000

LF  

14.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0385 Curb and Gutter Type 2 (Section II-B) 0.000

559.000

609-21020  
 

8,385.00559.000

8,385.00

2,379.000

LF  

15.00000

0390 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

30,322.000

SF  

5.00000

0395 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

94.000

EACH

19.00000

0400 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

81.000

EACH

20.00000

0405 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

21.00000

0410 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

2,248.000

EACH

21.00000

0415 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

1,160.000

LF  

5.00000

0420 *2 Inch Electrical Conduit (Plastic) 0.000

49.000

613-01200  
 

392.0049.000

392.00

6,600.000

LF  

8.00000

0425 *3 Inch Electrical Conduit (Plastic) 0.000

102.000

613-01300  
 

1,122.00102.000

1,122.00

2,095.000

LF  

11.00000

0427 4 In Elec Cond (P) 0.000

96.000

613-01400  
 

1,632.0096.000

1,632.00

96.000

LF  

17.00000

0429 4 In Elec Cond (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

0.000

LF  

44.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0430 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

43.000

EACH

380.00000

0435 *EMS Ball Marker 0.000

0.000

613-07070  
 

0.000.000

0.00

33.000

EACH

26.00000

0440 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

71,400.00000

0445 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

29.000

EACH

26.00000

0450 *Luminaire (LED) (13,360 Lumens) 0.000

0.000

613-13000  
 

0.000.000

0.00

33.000

EACH

1,600.00000

0455 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

8.000

EACH

2,000.00000

0460 *Luminaire (Special) Induction (165 Watt) 0.000

0.000

613-16020  
 

0.000.000

0.00

4.000

EACH

2,000.00000

0465 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

6.000

EACH

6,200.00000

0470 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

29.000

EACH

2,900.00000

0475 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

29.000

EACH

970.00000

0480 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

4.000

EACH

510.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0485 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0490 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

513.000

SF  

18.00000

0495 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

218.000

SF  

19.00000

0500 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

644.000

SF  

25.00000

0505 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

66.000

LF  

43.00000

0510 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

428.000

LF  

26.00000

0515 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

368.000

LF  

33.00000

0520 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0525 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

30,400.00000

0530 *Monotube Overhead Sign Bridge (16 Inch Diameter) 0.000

0.000

614-41600  
 

0.000.000

0.00

1.000

EACH

39,000.00000

0535 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

43,900.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0540 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

12.000

EACH

490.00000

0545 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

24.000

EACH

710.00000

0550 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

1,400.00000

0555 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

8.000

EACH

6,100.00000

0560 *Traffic Signal Controller and Cabinet (Install Only) 0.000

0.000

614-75848  
 

0.000.000

0.00

2.000

EACH

770.00000

0565 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

10,900.00000

0570 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

12,700.00000

0575 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0580 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 0.000

0.000

614-81230  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0585 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arm) 0.000

0.000

614-81240  
 

0.000.000

0.00

1.000

EACH

26,400.00000

0590 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

8.000

EACH

920.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0595 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

5,798.000

SY  

47.00000

0600 18 Inch Drainage Pipe (Class 10) (Complete In Place) 415.000

179.000

624-30019  
 

45,144.00594.000

13,604.00

1,331.000

LF  

76.00000

0605 36 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

3.000

624-30037  
 

3,600.003.000

3,600.00

3.000

LF  

1,200.00000

0610 48 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

15.000

624-30049  
 

4,350.0015.000

4,350.00

15.000

LF  

290.00000

0615 *Construction Surveying 0.000

0.200

625-00000  
 

18,780.000.200

18,780.00

1.000

L S 

93,900.00000

0620 *Construction Surveying (Hourly) 2.000

0.000

625-00001  
 

240.002.000

0.00

40.000

HOUR

120.00000

0625 *Mobilization 0.226

0.226

626-00000  
 

519,800.000.452

259,900.00

1.000

L S 

1,150,000.00000

0630 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0632 Added Item (Lump Sum)/ Public Information Services 
(Special)

0.250

0.000

900-00014  
 

5,387.500.250

0.00

0.250

L S 

21,550.00000

0635 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

74.000

GAL 

120.00000

0640 *Pavement Marking Paint (Waterborne) 22.000

0.000

627-00011  
 

594.0022.000

0.00

223.000

GAL 

27.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0641 *Added Item (Square Foot)/ Pavement Marking Paint 
(Waterbourne)(Word / Symbol)

125.000

0.000

900-00021  
 

787.50125.000

0.00

125.000

SF  

6.30000

0643 *Added Item (Square Foot)/ Pavement Marking 
Paint(Waterbourne)(X-Walk- Stop Line)

784.000

0.000

900-00021  
 

3,292.80784.000

0.00

784.000

SF  

4.20000

0645 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

482.000

SF  

12.00000

0650 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

594.000

SF  

15.00000

0655 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,424.000

SF  

11.00000

0660 *Flagging 225.000

286.000

630-00000  
 

12,264.00511.000

6,864.00

9,600.000

HOUR

24.00000

0665 *Traffic Control Inspection 30.000

9.000

630-00007  
 

3,003.0039.000

693.00

145.000

DAY 

77.00000

0670 *Traffic Control Management 31.000

19.000

630-00012  
 

30,500.0050.000

11,590.00

310.000

DAY 

610.00000

0675 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,220.002.000

0.00

4.000

EACH

610.00000

0680 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

12.000

EACH

100.00000

0685 *Construction Traffic Sign (Panel Size A) 14.000

3.500

630-80341  
 

717.5017.500

143.50

35.000

EACH

41.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0690 *Construction Traffic Sign (Panel Size B) 36.500

2.000

630-80342  
 

1,578.5038.500

82.00

77.000

EACH

41.00000

0695 *Construction Traffic Sign (Panel Size C) 25.000

0.000

630-80343  
 

1,025.0025.000

0.00

50.000

EACH

41.00000

0700 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

86.000

SF  

20.00000

0705 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,400.002.000

0.00

4.000

EACH

8,200.00000

0710 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3,000.003.000

0.00

6.000

EACH

1,000.00000

0715 *Drum Channelizing Device 96.000

0.000

630-80360  
 

1,920.0096.000

0.00

300.000

EACH

20.00000

0720 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

40.00000

0723 *Port Traf Speed Monitor 0.000

2.000

630-80367  
 

11,500.002.000

11,500.00

4.000

EACH

5,750.00000

0725 Concrete Barrier (Temporary) 2,292.000

210.000

630-80370  
 

57,546.002,502.000

4,830.00

7,774.000

LF  

23.00000

0730 *Traffic Cone 100.000

0.000

630-80380  
 

600.00100.000

0.00

200.000

EACH

6.00000

0735 *Impact Attenuator (Temporary) 122.000

84.000

630-85011  
 

3,090.00206.000

1,260.00

412.000

DAY 

15.00000
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PCN: 18367-BID    ESTIMATE RUN 05/01/2015

PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0740 *Mobile Attenuator 15.000

8.000

630-85041  
 

4,600.0023.000

1,600.00

200.000

DAY 

200.00000

0745 *Traffic Signal (Temporary) 0.200

0.250

630-86800  
 

36,720.000.450

20,400.00

1.000

L S 

81,600.00000

0750 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0755 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0760 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0765 F/A Fuel Cost Adjustment 0.000

-4,611.660

700-70016  
 

-4,611.66-4,611.660

-4,611.66

75,000.000

F A 

1.00000

0770 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0775 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0780 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0785 F/A Dewatering 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0790 F/A Furnish and Install Electrical Services 0.000

0.000

700-70035  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0795 Forced Accounts Utilities 1,034.000

0.000

700-70036  
 

1,034.001,034.000

0.00

10,000.000

F A 

1.00000

0800 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0805 F/A Erosion Control 4,502.470

15,047.740

700-70380  
 

19,550.2119,550.210

15,047.74

75,000.000

F A 

1.00000

0810 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

25,000.000

F A 

1.00000

CAT 1,290,605.83615,521.367,751,788.90CURRENT AMT0200 $ $ $

CAT NO0300 0300 Structure  I-17-QA 

0820 *Removal of Steel H or Pipe Piling 0.000

0.000

202-00004  
 

0.000.000

0.00

164.000

LF  

27.00000

0825 Removal of Slope and Ditch Paving 278.000

0.000

202-00026  
 

1,946.00278.000

0.00

514.000

SY  

7.00000

0830 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

120,200.00000

0835 Sawing Concrete (8 Inch) 0.000

0.000

202-05008  
 

0.000.000

0.00

234.000

LF  

42.00000

0840 *Sawing Concrete (Special) 0.000

0.000

202-05019  
 

0.000.000

0.00

234.000

LF  

41.00000

0845 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

24.000

CY  

7.50000
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PROJECT: IM0252-414                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0300 0300 Structure  I-17-QA 

0850 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

18.000

CY  

40.00000

0855 *Shoring 1.000

0.000

206-01750  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0860 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

40,000.00000

0865 *Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0870 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

0.000.000

0.00

135.000

TON 

110.00000

0875 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

18.000

EACH

130.00000

0880 *Dynamic Load Testing 0.000

0.500

502-02000  
 

3,750.000.500

3,750.00

1.000

L S 

7,500.00000

0885 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

1,177.000

LF  

60.00000

0890 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

130.000

LF  

440.00000

0895 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

631.000

LF  

280.00000

0900 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

856.000

SY  

15.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0300 0300 Structure  I-17-QA 

0905 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

413.000

SY  

20.00000

0910 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

52.000

LF  

450.00000

0915 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

776.000

CY  

720.00000

0920 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,563.000

SY  

9.00000

0925 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

125.000

SY  

9.00000

0930 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

136,350.000

LB  

0.90000

0935 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

619.000

LF  

57.00000

0940 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

267.000

LF  

5.00000

0945 *Precast Concrete U Girder (U60)(Pre-Tensioned) 0.000

0.000

618-10060  
 

0.000.000

0.00

651.000

LF  

490.00000

CAT 20,696.003,750.001,639,473.00CURRENT AMT0300 $ $ $

CAT NO0301 0301 Structure  I-17-QB 

0950 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

466.000

SY  

7.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0301 0301 Structure  I-17-QB 

0955 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

19.000

CY  

7.50000

0960 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

14.000

CY  

40.00000

0965 *Shoring (Area 1) 1.000

0.000

206-01781  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0970 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0975 *Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 0.000

0.000

403-34861  
 

0.000.000

0.00

187.000

TON 

110.00000

0980 Pile Tip 0.000

18.000

502-00460  
 

2,340.0018.000

2,340.00

18.000

EACH

130.00000

0985 Steel Piling (HP 12x74) 0.000

1,131.000

502-11274  
 

67,860.001,131.000

67,860.00

1,139.000

LF  

60.00000

0990 *Drilled Caisson (48 Inch) 124.000

0.000

503-00048  
 

54,560.00124.000

0.00

124.000

LF  

440.00000

0995 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

633.000

LF  

280.00000

1000 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,185.000

SY  

15.00000

1005 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

25.000

LF  

450.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0301 0301 Structure  I-17-QB 

1010 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

613.000

CY  

720.00000

1010 MATERIAL ALLOWANCE Conc, CL D 130.410

0.000

26,082.00130.410

0.00CY  

200.00000

1010 MATERIAL ALLOWANCE Conc, CL D 0.000

76.380

15,276.0076.380

15,276.00CY  

200.00000

1015 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,535.000

SY  

9.00000

1020 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

123.000

SY  

9.00000

1025 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

126,150.000

LB  

0.90000

1030 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

616.000

LF  

57.00000

1035 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

267.000

LF  

5.00000

1040 *Precast Concrete U Girder (U60)(Pre-Tensioned) 0.000

0.000

618-10060  
 

0.000.000

0.00

651.000

LF  

490.00000

1040 MATERIAL ALLOWANCE Prestress Box Girder 551.250

0.000

184,541.96551.250

0.00LF  

334.77000

1040 MATERIAL ALLOWANCE Prestress Box Girder 0.000

110.250

36,908.39110.250

36,908.39LF  

334.77000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0301 0301 Structure  I-17-QB 

1045 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

233.000

LF  

23.00000

CAT 437,568.35122,384.391,351,652.50CURRENT AMT0301 $ $ $

CAT NO0302 0302 Structure Walls 

1050 Structure Excavation 0.000

3,000.000

206-00000  
 

22,500.003,000.000

22,500.00

8,995.000

CY  

7.50000

1055 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

8,245.000

CY  

40.00000

1060 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

140.000

CY  

40.00000

1065 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

8,245.000

CY  

15.00000

1065 MATERIAL ALLOWANCE Reinforcement Geotex 0.000

8,245.000

9,894.008,245.000

9,894.00CY  

1.20000

1070 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,300.000

SY  

14.00000

1075 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

11,000.000

SF  

15.00000

1075 MATERIAL ALLOWANCE No Test Required 0.000

10,845.000

90,881.1010,845.000

90,881.10SF  

8.38000

1080 Concrete Class D (Wall) 0.000

30.000

601-03050  
 

25,200.0030.000

25,200.00

923.000

CY  

840.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:47:14

CUMULATIVE
AMOUNT

CAT NO0302 0302 Structure Walls 

1085 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

687.000

SY  

9.00000

1090 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,496.000

SY  

9.00000

1095 *Reinforcing Steel (Epoxy Coated) 0.000

6,040.000

602-00020  
 

5,436.006,040.000

5,436.00

87,490.000

LB  

0.90000

1100 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

0.000.000

0.00

500.000

LF  

30.00000

1105 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

170.000

LF  

35.00000

1110 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

270.000

LF  

57.00000

1115 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

270.000

LF  

5.00000

CAT 153,911.10153,911.101,635,135.50CURRENT AMT0302 $ $ $

CAT NO0400 0400 Construction Engineering Bid Items 

1120 Field Office (Special) 1.000

0.000

620-00005  
 

102,200.001.000

0.00

1.000

EACH

102,200.00000

1125 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

26,800.001.000

0.00

1.000

EACH

26,800.00000

1130 Sanitary Facility 2.000

0.000

620-00020  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

CAT 132,800.000.00132,800.00CURRENT AMT0400 $ $ $

$ 2,035,581.28895,566.85$12,510,849.90$CURRENT AMTPROJECT TOTAL


